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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF 1L (PoP: 4/24/03 - 9/30/05)

A. Work Performed June 1-30,2005

The following activities were completed during the June reporting period:

Conducted administrative and budgeting activities.
Conducted contract and project management activities.
Updated database project schedule.
Produced database queries and ad hoc reports as requested.
Performed database administration and system administration activities.
Entered and validated Field Sample information.
Entered and volume checked Analytical Results.
Worked with laboratories to clarify/verify various issues regarding reported results.
Loaded Chain-of-Custody data.
Completed load of Denver CSF historical Chain-of-Custody data.
Entered Checklist data (EIC SIIC PCC).
Performed data clean-up activities.
Conducted changes to production, development and test databases.
Entered Property Status, Access, and Closeout data
Supported SRC in obtaining updated Lab Analysis data for Phase-2 Samples
Continued development of the MOD tracking application for Lab and CSF Modifications

. _to_the-SOP
• Monitoring the process for the'Resident Letters' relating to Soil Samples.

B. Work Planned for July 1-31,2005

The following activities are planned for the July reporting period:

• Continue database queries and ad hoc reports as requested by RPM.
• Continue database administration and system administration activities.
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.

• Update the project schedule.
• Continue to review and correct incorrect data in the database, as needed.
• Continue to work with SRC, as needed.
• Continued review and correction of Location coding Buildings (BD codes) and

Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
• Continue development of the MOD tracking application for Lab and CSF Modifications

to the SOP



• Continue monitoring the process needed to track the status of 'Resident Letters' relating
to Soil Samples

• Continue review of proposed NADES HDD and impact on existing Libby data as needed

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2L (PoP; 6/15/03 - 9/30/05)

A. Work Performed June 1 - 30, 2005

The following activities were completed during the June reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Conducted residential removal activities (PDI, Design, RFP, Oversight)
• Conducted waste management activities
• Awarded TO 15 (Sixth 2005 group)
• Awarded contract for Loomis/Epperson properties (TO 17)
• Awarded TO 16 (Wise property/Highway 37 ROW)
• Conducted site walks for TO 18, 19, 20 (Seventh, eighth, and ninth groups). Awards to

be made in July and August.
• Continued to collect removal cost data for cost recovery and contract monitoring

purposes
• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities.
• Developed and delivered bi-weekly reports

B. Work Planned for July 1 - 31, 2005

The following activities are planned for the July reporting period:

• Award TO 18 and 19
• Conduct site walk for Helipad
• Conduct oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents



• Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action

• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K (PoP: 6/15/03 -
9/30/05)

A. Work Performed June 1 - 30, 2005

The following activities were completed during the June reporting period:

• Conducted administrative and budgeting activities.
• Conducted contract and project management activities.
• Continued coordination of analytical activities and weekly laboratory telecoms.
• Continued to conduct investigative and sampling activities as requested by the RPM.
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
•Cont inued to work witrTCDM and'EPA to document modifications and~clafifications to a

field operating procedures.
• Continued follow-up TEM analysis for the purpose of revising Ambient Report.

Analysis initiated accordingly.
• Finalized Evaluation Report (Data Completeness Report) based on final government

comments.
• Completed analysis of PE Pilot Study on ashing dust samples.
• Continued activities related to support of Supplemental QAPP, demolition sampling, PE

study, etc.

B. Work Planned for July 1 - 31, 2005

The following activities are planned for the July reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM.
• Continue coordination of laboratory support activities, including weekly telecoms.
• Continue to conduct processing of soil samples at CSF.



• Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

• Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

• Receive EPA comments to revised QA/QC Trend Analysis Report.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.
• Coordinate with EPA and others regarding requirements for additional PE follow-up pilot

studies.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 - 9/30/05)

A. Work Performed June 1 - 31,2005

The following activities were completed during the June reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Conducted mine operations activities
•- ContinuedTemoval~activitjrfor~TO~l 2 ER properties " ~~~
• Continued removal activity for TO 13 ER properties
• Awarded TO 14 MCS properties
• Received acceptable TO 15 bid
• Started logistics for TO 16 (Wise property/Highway 37 ROW)
• Conducted waste management activities at the landfill
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for July 1-31,2005

The following activities are planned for the July reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs



Continue all on-going residential removal activities
Award TO 15 residential removals
Award TO 16 (Wise property/Highway 37 ROW)
Award TO 17 (Loomis/Epperson)
Conduct Site Walks for TO 18, 19 and 20
Award temporary housing contract
Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
Continue dust and air sampling at residential removal sites
Conduct contract close-outs
Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



ID Task Name Start Finish % Complete 1st Half 2nd Hal 1st Half 2nd Hal

Task 1: Database Entry for removal actions, design, and CSS. 12/25/02 9/30/05 91%

Task 2: QA/QC for all data entry. 1/22/03 9/30/05 91%

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc. 12/25/02 9/30/05 91%

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of CIS plug-in.

1/22/03 9/30/05 91%

4/24/03 9/30/05 90%

Project: 2003WAFSchedule
Date: 8/8/05

Critical Task

Task

_ I
Progress

Milestone

Summary

Pagel



ID

1

2

3

4

5

6

Task Name

WAF 2 (through amendment 2L) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mop.

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW

Task 3 Operational Design: Finalize asbestos landfill op's plans and asso

W

Clc

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis •

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Project: 2003WAFSchedule
Date: 8/8/05

l-Vilirnl ( / / / / / / / Icritical '• '

Critical Progress ^^^^^^^^^^^

Start

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

89%

89%

89%

89%

89%

89%

2003
H1

Task ffli^^^^

Page 1

H2

• I

2004
H1 H2



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

ID Task Name Start Finish %ComDlete 1st Half 2nd Half 1st Half 2r
Qtr1 I Qtr2 Qtr 3 Qtr4 Qtr 1 I Qtr 2

6 Task 4 General: Perform analyses of mgt. & env eng. issues, provide technical direction 6/16/0:

Project: iUXJJWAKSchedulu Ta<ik |̂ HĤ H Critical Task \/ / // J//J Progress •••••̂ ••H Milestone ^ S
LJJla. U/WU-

Pagel

ummary

•i

dHalf 1st Half 2nd Half
Dtr3 Qtr 4 Qtr 1 I Qtr 2 Otr3 I Qtr 4

* *



ID

1

2

3

4

5

6

Attachment 1: Li

Task Name

3by Asbestos Project 2003 WAF 4 Schedule

WAF 4 (through amendment 4K) - Cleanup/Remediation Support (Cleanup)
Task 1 Planning: Conduct activites such as pro-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets, H&S monitoring, inspi

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 5 Waste Management: Haz. waste operations and mgt of soil, VCI, ACM, & other commingled matei

Project: 2003WAFSchedule
Date: 8/8/05 Split Summary 1

Progress _— RoHedUpTask |

Start

6/13/03

6/13/03

6/13/03

6/13/03

6/13/03

6/13/03

Finish

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

9/30/05

% Complete

89%

89%

89%

89%

89%

89%

^ Rolled Up Split

"̂***"̂ ^P Rolled Up Milestone <(

B̂ HBHB Rolled Up Progress •

1st Half 1 2nd Half
Qtr 1 I Qtr 2 I Qtr 3

••Ifam

Qtr A

BB

E

1st Half
Qtr1

™

0

i

^

2nd Half 1st Hall 1 2nd Half
r2 Qtr 3 Qtr A Qtr 1 Otr 2 Qtr 3 I Qtr A

aBBBHaBMMBMĴ M

pHMBiBililiiBa H^H •••••••••••̂ ••••̂ •M

External Tasks

y Project Summary

î ^MHMH External Mileston

Pagal

\;>. '..,

1

e 4

r
>

- .; " ;'. --J Deadline -Q,

W



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 6/30/05

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-A

FY04 Total

DW6995388401-B

DW6995388401-C

DW6995388401-E

DW6995388401-D

FY05 Total

TOTAL

Date

4/24/2003

5/22/2003

6/24/2003

8/11/2003

9/17/2003

9/30/2003

3/2/2004

5/12/2004

7/19/2004

9/3/2004

9/23/2004

12/15/2004

2/18/2005

4/29/2005

6/22/2005

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 4,800,000

$ 2,483,570

$ 7,000,000

$ 15,283,570

$ 41,318,560

Cumulative Total

$ 100,000

$ 1,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

-

$ 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990

$ 31,834,990

$ 34,318,560

$ 41,318,560



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW699538B401

PLANS - WAF HISTORY

at 6/30/05
LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01
LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 C001
LRV 019 03 T 8ALOE 501020 08BCRVOO 2507 CO01

LRV 01903T8ALOE50102D08BCRV002507C001
LRV 019 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 094.03 T 8ALOE 501020 08BCCO04 2507 CO01
LRV. 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV. 023 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LPV 142 03 T 8ALOP 50102D 08BCCO04 2507 CO01

LPV 14203T8ALOP.50102D08BCCO042507CO01 .
LPV. 142 03 T SALOP 50102D 08BCC004 2507 CO04

LRV02603TC 8ALOE 50 1 02D 088CRVOO 2507 CO0 1
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 03103TC8ALOE50102D08BCRV002507CO01 . ...
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04
LRV 031 03 TC 8ALOE 50102O 08BCRVOO 2507 COM
LPV 037 04 T 8ALOP 302DD2C 08BCC004 2507 CO0 1
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 01004T.8ALOR302DD2C08BCRV002507CO01 .. .-
LPV 037 04 T 8ALOP 3020D2C 08BCCO04 2507 C001
LRA 01 0 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01 ...
LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 CO01
LRA 019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRAO19 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV. 085 04 T SALOP 302DD2C OBBCCO04 2507 C001
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 3020D2C 08BCRVOO 2507 CO01
LSP023 04 TR2 08L 3020D2C 08BCBB02 2507 C003.
LRA03404T8ALOR302DD2C08BCRV002507C001 . .
LRA034 04 T 8ALOR 302DO2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR J02DD2C 08BCRVOO 2507 CO0 1
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T BALOR 302DD2C 08BCRVOO 2507 C001

LRV Oil 04T8ALOE3020C6C08BCRV002507C001 . .
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001 .
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV011 04T8ALOE302DC6C08BCRV002507C001 . "- ,
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV. 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001 .'- .

LRA00105TBALOR 302DD2C 088CRVOO 2507 CO0 1
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01 •• •
LRA 001 05 T 8ALOR 3020O2C 08BCRVOO 2507 C001
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001
LPV 044 05 T BALOP 302DD2C 08BCCO04 2507 CO0 1

LRV 015 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 015 03 T BALOE 501020 08BCRVOO 2507 CO01
LRV 011 04 T 8ALOE 3020C6C 08BCRVOQ 2507 C001
LRA 008 05 T BALOR 3O2DD2C 08BCRVOO 2507 CO0 1
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T SALOR 3020D2C 08BCRVOO 2507 C001

LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 C001

LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 C001
LRA 008 05 T 8ALOR 302DD2C 08BCRVOO 2507. C001
LRA 008 05 T SALOR 302DD2C 08BCRVOO 2507 CO0 1
LRV 01 1 04 T 8ALOE 3020C6C 08BCRVOO 2507 COOt
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002
LRA 019 05 T.8ALOR 302DO2C 08BCRVOO 2507 C001
LPV 095 05 T SALOP 302DD2C OBBCCO04 2507 C001

LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 CO01
WAX607 04/05C 26W10NN 405FB2A 2507 C001
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 CO01
LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 C001

LRA 019 05 T SALOR 302DD2C 08BCRVOO 2507 C001
LPV 095 05 T 8ALOP 302DD2C OBBCCO04 2507 C001
LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LPV 095 05 T BALOP 3020D2C 08BCCO04 2507 C001
LRA 019 05 T BALOR 302D02C 08BCRVOO 2507 CO01

TOTAL WAFs

WAF No and
DATE

1 - 5/5/03
1A- 6/4/03
2 - 6/4/03
3 - 6/4(03
4 - 6/4/03
5 - 6/4/03

1B- 7/10/03
2A- 7/10/03
3A- 7/10/03
3A- 7/10/03
4A - 7/10/03

1C- 10/28/03
2B- 10/28/03
4B - 10/28/03
48 - 10/28/03

4B - 10/28/03
3B - 10/28/03

2C • 10/28/03
3C- 10/29/03
4C - 10/29/03

20 - 10/29/03
1 30- 10/29/03

40-10/29/03
1F- 4/6/04
2E - 4/6/04
2E - 4/6/04
3E - 4/6/04

•• ' ' ' 4E- 4/6/04
50 - 4/6/04

50 - 4/6/04
1G- 6/1/04

. ;-„ i 2F- 6/1/04
3F. 6/1/04
3F- 6/1/04

. •"• . 4F- 6/1/04
4F- 6/1/04
6A- 6/1/04

' •:" 1H- 7/7/04
• . 2 G- 7/7/04

2 G • 7/7/04
36 • 7/7/04
4G - 7/7/04
1i- 9/20/04
2H-9/20/04
2h-9/20/04

; -.' ' 3H-9/20/04

. , -- 4h- 9/20/04
4h - 9/20/04

6A - 9/20/04
21-10/8/04
21-10/8/04

'•- • 2J- 12/21/04
31 - 12/21/04
41 - 12/21/04
3J- 2/18/05

- • - 3J- 2/18/05
; 5C- 2/18/05

. • 4J- 2/18/05
. 4J- 2/18/05

4J -2/18/05
4J- 2/18/05
4J- 2/18/05

• • • • • 4J- 2/18/05
1K -2/18/05
IK -2/18/05
2K - 2/18/05
6B-2/1B/05
6B- 2/18/05

5E- 6/13/05
1L- 6/13/05

:• 1L- 6/13/05
2L- 6/1 3/05

2L - 6/13/05
3K- 6/13/05
3K- 6/13/05
4K- 6/1 3/05

1 M - 6/28/05
1 M - 6/28/05
2M - 6/28/05
3L - 6/28/05
4L • 6/28/05

WAF No. 1
Database &

Gent Support

$ 100.000
$ 300.060

$ ' 236.161

$ •'. 203.510

$ . 470,552

$ ' . 137.379
• • .' ~-

•

$ . . . 256,390

S .. . T59.537

S 14,672
$ 257.288

S 82.209

$ 56.090

$ 70,723
$ 133.793

i 2.544,266

WAF No 2
Design &

Oversight

$.. . 506.580

$ 901,937

J 1.706.454

S 731.900

S - 1.883.588

$ . .1.054,4481
S . 202,684

$ . . 817.726
•• . ,

$ 13.610
$ • 1.996.701

$ 210.463
$ . 439.195

$ 139.376
$ ' : 25,624-

S . .. 881.518

.' . . • .

$ 1.796.160

S 783.230
$ 128,019

$ 3.242.018

S 17.461,231

WAF No. 3
RI/CSS/

PE Study

$ 422.207

.;'. '

S. 269.645-
$ 200,000

$ -278.297

$ 17,815
.-:••..-

-. . •

$. -(144.033)

- ••': .7.-. • .,.'

$,.,' 3091448
•;.- • ' ..' . •

- - • • • • . • -• - :
.i- -̂.i r.. *, •
$ .:.-. 204.496.
$ . 1 . 258.000
. - • - ' :;•-.-. •

»• ,137.953-

$.. ' 42.648

• - • - • - • •

S , 380.681,

$ ...79,463
$ -'205.865

. .
.. .. ,-

J 30.000
S 3.910

J 16.207

$ 2.712.602

WAF No. 4

Cleanup &
Remediation

I \ 156.133

$ 1.292.257

$ 110.026
$ 600,000

$ 321.703

$ . 122.922

$ 1.650973

- .- -

S ••• • 1.067.B6B

- ' *'• , .-., ..

• ; • • • • •
$ .. .. . 399
J . . 2.690.000

$ . . 2.473.622

S . . 475.803
$ :. .271.724

- . - - , . . .

$ (464.246)

15000
19.931

t.066
42.459

1.000.000

J 1.403.027

$ 1.406.542

$ 3.537.259

* 18.194.468

WAF No. 5
BNSF

Oversight

I 15,000

$ 11.742
$ 8,258

I (15,000)

S (6.430)

4 13.570

WAF No. 6
Flyway

Oversight

..... '.

$ 40,000

$ 72.354

~ •-• ' . . ••

; • ' ••

J (6.513
$ (13.418

$ 92.423

TOTAL

J 100.000
$ 300.080

$ 506,580
S 422,207

S 156,133
$ 15.000
$ 236.161
$ 901,937
S 269.645
S 200.000
$ 1 ,292.257
$ 203.510
$ 1 .706.454
S 110,026
S 600.000

$ 321,703
$ 278.297

$ 731.900
$ 17.815
$ 122.922

$ 1.883.588
S (144,033)
J 1,650.973
$ 470.552
$ . 1.054.448
S 202.684
$ 309.448
$ 1.067.868
$ 11.742
S 8,258
J 137.379.
$ 817.726
$. 204,496
$ . 258.000
$. .399

$ 2.690,000
$ 40.000
$ . 256.390
$ 13.610
$ 1,996,701
J 137.953
J. 2.473.622
$ 59.537
$ 210.463
S 439.195
S 42.648
S ...475.803-
$ 271.724
$ 72.354
$ 139.376
S 25.624

J 881,518

$ 380,681
$ (464.246)
$ 79,463
$ 205.865'
$ . .(15.000)
$ . 15.000
S 19.931
S . . 1.066
$ 42.459
S 1.000.000
S 1.403.027

S. 14.672:
$ 257.288
J 1.796.160
$ (6.513
$ (13,418
$ (6,430
$ 82.209
$ 56.090

$ 783,230
$ 128.019
S 30.000
t 3.910
i 1.406.542
S 70.723
$ 133.793
$ 3.242.018
i 16.207
I 3.537.259

S 41.318.560

Cum Total
(Advances

applied to WAFs
that are yellow

$ 100.000
% 400.080
S 906,660
$ 1 .328.867
$ 1.485.000

$ 1.500.000
$ 1.736,161
$ . 2.638.098
$ 2.907.743
$ 3.107,743
% 4,400.000
S 4.603,510.
% 6.309.964

$ 6.419,990
$ 7.019,990

$ . 7.341,693
S 7.619.990

S 8.379.253
S 8,397.068
S . . 8.519.990

$• 10.640.050
$ 10.496.017
J ; 12.146.990
$ - 12.617.542
J 13,671.990
S . 13.874,674
$ - . - . 14.184:122
S 15.251.990
$ 15.263,732
$ 15.271.990
S 15.409.369
S- 16.227.095-
$ . 16.431,591
I 16.689.591
S ...16.689.990
S 19.379.990
S,. 19,419.990
S. .:i 9,676.380

-.19.689.990
21.686.691

. ..21,824,644
- -.24.298.266
._24.357.803

24.568.266
25.007.461

..; 25.050.109

.-25.525.912
-.25.797.636

25.869.990
......28.009.366

,_26.034.990

. 27.118,555
.27,499,236

- 27,034,990
27.114.453

/27;320.318
.•- 27.305.318
, 27.320.318
" 27.340249

27.341.315
. 27.383.774

. 28.383.774

:29.786,801

:. ,29.801.473
.. .30,058.761

... 31,854.92)
31.848.408

- 31.834.990
: 31.828.560
. 31.910.769

31,966.859
S .32,750,089
$ 32.878.108
$ 32.908.108
$ 32.912.018

34.318.560
34.389.283
34,523.076
37.765.094
37.781.301
41.31S.560

«

[BALANCE FOR WAFS~



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

COMMITMENTS

at 6/30/05
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance IP Commit (WAFS less commitments)

WAF No and

DATE
WAF No 1

Database &
Genl Support

WAF No. 1
Database &

Gent Support

S 1.462.610
$ 1.043.359
I 12.972
J 71.831

$ 2.590,771

S 84.418

S 253.495

WAF No. 2

Design &
Oversight

WAF No. 2
Design &
Oversight

{ 1.582.179
$ 12.880.703
$ 5.474
S 539.151
J 15.007.507

% 943.304

$ 2.453.724

WAF No. 3

RI/CSS/
PE Study

WAF No. 3
RI/CSS/

PE Study

J 117.285
$ 2,479.171
J 15
S 102.550
$ 2.699.022

» 350.138

S 13.581

WAF No. 4

Cleanup &
Remediation

WAF No. 4
Cleanup &

Remediation

S 556.966
S 13.667.107
$ 372.705
S 588.277
$ 15.185.054

$ 768.266

S 3.009.414

WAF No 5
BNSF

Oversight

WAF No. 5
BNSF

Oversight

S
I 5.134
{
$ 178
$ 5.312

$

S 8.258

WAF No. 6

Flyway
Oversight

WAF No. 6
Flyway

Oversight

S
$ 22.830
$
i 3,752
$ 26.582

$

* 65.841

TOTAL

TOTAL

$ 3.719.041
$ 30.098.303
$ 391.166
J 1.305.739
$ 35.514.248

S 2.146.127

$ 5.804.312

-

ADVANCES

July advance against LPV046
Aug advance against LRV0 15
1st January advance against LRV015 and LPV 412

2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142
April advance against LRV 031 (Wals IE. 20. 3D. 40)
July advance against LRV 026 (Wals 1D. 2C. 3C. 4C)
August advance against LRV 015; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010. LPV037
Sept advance against LPV085. LRA019
October advance against LRA019. LRA 034: LSP023
December advance against LRA034. LRV01 1
February advance against LPV253. 08BCCO04
February advance against LRA 05T. 08BCRVOO
February advance against LRV015 08BCRVOO: LPV 037
08BC8B06; LRV011 08BCRVOO; LRA 038 08BCRVOO
LPV044 08BCCO04; LRA 008 08BCRVOO
Credit IPAC May 6
May advance
June advance
June advance
June advance
June advance
June advance
June advance
June advance
June advance
June advance

TOTAL ADVANCES
Advance (WAFs less advances) _J

ACTUAL COSTS

at 6/30/05
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

1F, 3B. 4B.part2E
part4E
part4E.2E, 3E.5A

3F. 1G, 2F. 3F. part4F
1H.part2G. 4F. 6A
2G. 3G. 4G. 1i. part2h

21
1J.2J, 31. 41

part2h. 3h. 3J.4H.
part4J, 5B plus extra

part ol 4J
pan ol 3J
partol 4J
part ol 4 J
partol IK
partol IK
2K

1L
1L
part 21

WAF No. 1
Database &

Genl Support

$ 100.000
( 300.080

j 23^1

$ 203.510

S 236.472
S 27.363
S 470.552

$ 137.379
$ 256.390
$ 59.537

J 202.047

$ 14,672
S 257,288

S 82.209
$ 56.090

$ 2,639.750

WAF No. 1

Database &
Genl Support

1.380.923
870.375

11.772
71.780

2,334,850

S 91.218

$ (304.900)

$ (48.979)

$ 204.516

WAF No. 2
Design &
Oversight

$
{ 284.920
S 221.660

S 130.355

J 1.706.454

$ 1.883,588
J 731.900
S 1.054,448

$ 202,684

S 817,726
$ 13.810
S 2,207,164
S 165.000
$ 881.518
$ 439.195

$ 1.796.160

$ 783.230

$ 14,091,194

WAF No. 2
Design &
Oversight

1 ,533.353
11.151.107

5.474
515.351

13.205.285

$ 698.340

S (885.909)

$ 916,313

$ 3,370.037

WAF No. 3

RI/CSS/
PE Study

100,000
322.207

269,645
200.000

J _(144.033)
J 17.815
S 278.297

$ 309.448
S 462.496

$ 137,953

S 380.681
$ 327,976

% (205,865)

J 205,865

$ 2.662.485

WAF No. 3
RI/CSS/

PE Study

$ 115.274
$ 1.882.728
* 15
J 88.525
$ 2.086.543

$ 28.748

S (575.942)

$ 36,537

* 50.117

WAF No. 4

Cleanup &
Remediation

$
I 100.000
I 1.348.390

S 90.036
I 300.000
S 319.990
$ 1.650.973
$ 122.922
$ 321,703
$ 1.000.000
t 67.868
$ 399
S 2,690,000
J 2,473.622

t (464.246)
$ 825,983

* (42.459)
$ 1.000.000

S 42.459
S 1.403,027

$ 13,250.667

WAF No. 4

Cleanup &
Remediation

S 547,403
S 9.706.701
t 360.955
J 540.299
t 11.155.358

$ 319.375

$ (2.095.309)

S 1.934.387

$ 1.943,801

WAF No. 5
BNSF

Oversight

$
$ 15.000

t 20.000

$ (21.430)

$ (8.258)

$ 5.312

WAF No. 5
BNSF

Oversight

5.134
.
178

5.312

$

S 0

$ 0

S 8.256

WAF No. 6
Flyway

Oversight

$ 40.000

S (13.418)

S 26.582

WAF No 6

Flyway
Oversight

J
S 21.899
t
t 3.752
I 25,652

I

$ (930)

$ 0

t 65,841

TOTAL

J 100.000
$ 800.000
$ 1.892.257

S 400.000
I 200,000
S 2.000,000
S 300.000
$ 319.990
J 3.627.000
$ 900,000
S 2.125.000
$ 1,000.000
$ 600.000
$ 1,418.000
$ 3,000.000
$ 4,878.276
t 165.000
I 1.000,000
J 1,571.724

J (270,000)
$ 1,000.000
$ 205.865
$ 42.459
$ 1.403.027
1 14,672
$ 257.288
$ 1,796.160
$ 82,209
$ 56,090
$ 783,230

J 32.675,990

TOTAL

$ 3,576.953
J 23,637.944
J 378.216
$ 1.219.885
$ 28.812,996

$ 1,137.680

S (3.862.992]

$ 2.838,258

S 8,642.570



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

6/30/05
LPV 046 03 T SALOP 50102D 08BCV004 2507 CO01

W 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
.RV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01

LRV 015 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 0 1 5 03 T 8ALOE 50 1 02D 08BCRVOO 2507 CO0 1

W 015 03 T BALOE 50102D 08BCRVOO 2507 C001
LRV 019 03 T 8ALOE 50102D 088CRVOO 2507 CO01
LRV 019 03 T 8ALOE 501020 08BCRVOO 2507 CO01
LRV 019 03 T 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 094 03 T BALOE 50102D 08BCCO04 2507 CO01
LRV 015 03 T BALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T BALOE 50102D08BCRVOO 2507 CO01 '. .•'•
LRV 023 03 T BALOE 50102D 08BCRVOO 2507 CO01
LRV 023 03 T BALOE 50102D 08BCRVOO 2507 CO01
LPV 142 03 T SALOP 50102D 08BCCO04 2507 CO01
LPV 142 03 T 8ALOP 50102D 08BCCO04 2507 CO01
LPV 14203T8ALOP50102D08BCCO042507CO04 . . .
LRV02603TC8ALOE50102D08BCRV002507CO01 ' •. .
LRV 026 03 TC 8ALOE 50102D 08BCRVOO 2507 CO01
LRV 026 03 TC BALOE 50102D 08BCRVOO 2507 CO04
LRV 026 03 TC BALOE 501020 088CRVOO 2507 CO01
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2607 CO01
LRV 031 03 TC 8ALOE 501020 08BCRVOO 2507 CO01
LRV 031 03 TC BALOE 50102D 08BCRVOO 2507 CO04
LRV 031 03 TC 8ALOE 50102D 08BCRVOO 2507 CO04
LRV 037 04 T SALOP 302DD2C 08BCC004 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
PV 037 04 T 8ALOP 302DD2C OBBCCO04 2507 CO01

LRA 010 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 037 04 T SALOP 302DO2C 08BCBB06 2507 CO01
LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 CO01
LRA 019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA019 04 T 8ALOR 3020D2C 08BCRVOO 2507 CO01
LPV 085 04 T 8ALOP 302DD2C 08BCCO04 2507 COOt
LRA019 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA019 04 T 8ALOR302DD2C 08BCRVOO 2507 COOt
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOS
LRA034 04 T 8ALOR 302D02C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA034 04 T 8ALOR 3020D2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T BALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T BALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
LRA 001 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 001 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 CO0 1
LPV 044 05 T 8ALOP 302DD2C 08BCCO04 2507 C001
LRV 015 03 T BALOE 50102D.08BCRVOO 2507 CO01
LRV 01 5 03 T BALOE 50102D 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 008 05 T 8AUOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 CO0 1
LRA 008 05 T, BALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 C001
LPV 044 05 T 8ALOP 302DD2C 08BCCO04 2507 CO0 1
LRA 008 05 T. 8ALOR 302DD2C 08BCRVOO 2507 C001
LRA 008 05 T BALOR 302DD2C 08BCRVOO 2507 C001
LRV 011 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 037 04 T SALOP 302DO2C 08BCBB06 2507 C002
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 C001
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
WAX607 04/05C 26W10NN 405FB2A 2507 C001
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA 0 19 05 T BALOR 302DD2C 08BCRVOO 2507 C001
LRA 019 05 T 8ALOR 302D02C 08BCRVOO 2507 C001
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA 019 05 T BALOR 302DD2C 08BCRVOO 2507 CO01
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 CO01
LRA 019 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

TOTAL WAFs

WAF No and
DATE

1 - 5/5/03
1A - 6/4/03

2 - 6/4/03
3 - 6/4/03

. ' ' 4 - 6/4/03
5 - 6/4/03

1B- 7/10/03
2A- 7/10/03
3A- 7/10/03
3A- 7/10/03
4A- 7/10/03

1C -10/28/03
' . . 2B- 10/28/03

4B - 10/28/03
4B- 10/28/03
4B- 10/28/03
3B- 10/28/03

' • 1D- 10/29/03
2C- 10/28/03

• . . .. 3C-. 10/29/03
4C- 10/29/03
1E- 10/29/03
2D- 10/29/03
3D -10/29/03
40 - 10/29/03

1F- 4/6/04
2E- 4/6/04
2E - 4/6/04
3E - 4/6/D4
4E - 4/6/04
5D - 4/6/04
5D - 4/6/04
1G- 6/1/04
2F- 6/1/04
3F - 6/1/04
3F - 6/1/04
4F- 6/1/04
4F - 6/1/04
6A- 6/1/04
1H- 7/7/04

2 G - 7/7/04
2 G • 7/7/04
3G - 7/7/04
4G - 7/7/04
11-9/20/04
2h-9/20/04
2H-9/20/04

3h - 9/20/04
4h - 9/20/04
4h - 9/20/04
6A - 9/20/0
21 - 10/8/04
21 - 10/8/0

1J- 12/21/0
2J- 12/21/0
31 - 12/21/0"
41- 12/21/0
3J- 2/1 8/0
3J- 2/1 8/0
5C- 2/1 8/0
4J - 2/18/0
4J - 2/18/0
4J- 2/18/0
4J- 2/1 8/0
4J- 2/18/0
4J- 2/1 8/0
1K- 2/18/0
1K- 2/18/0
2K - 2/18/0
6B- 2/18/0
6B - 2/18/0
5E - 6/13/0
1L - 6/13/0
1L- 6/13/0
2L-6/13/0
2L-6/13/0
3K-6/13/0
3K - 6/1 3/0
4K - 6/13/0

1 M - 6/28/0
1 M - 6/28/0
2M - 6/28/0
3L • 6/28/0
4L - 6/28/0

=V046
3BCV004
• 100.000

$ 100.000

W015
3BCRVOO

I 300.080
I 506.580
I 422.207
; 156,133
I 15.000

i 1.292.257

$ (15,000
$ 15,000

S 2.692.257

.RV019
8BCRVOO

S 236.161
> 901 ,937
I 269.645

S 1.407.74;

RV094
88CC004

t 200,000

\

I 200.000

RV023
3BCRVOO

t 203.510
i 1.706.454
i 110.026

$ 2,019,990

PV142
8BCC004

I 600.000
I 321,703
i 278,297

$ 1,200,000

W026

JBCRVOO

i 27,363
! 731,900
t 17.815
I 122.922

$ 900.000

*V031
iBCRVOO

> 236.472
i 1.883,588
> (144,033'
> 1.650.973

$ 3,627,000

RA010
iBCRVOO

> 1. 054,44$,
! 202,6^7

t 1.067,868

-PV037
I8BCC004

1

$ • 470,552

$ 309,448

*

$ 2,325,000 S 780.000

PV037
IBCBB06

S 11,742
$ 8,258

$ (6.430

$ 13.570

>V085
IBCC004

$ 258.000

( 258,000

W019
iBCRVOO

S 137,379
S 817.726
S 204,496

S 399
$ 2.690.000

S 82.209

S 7B3.230
S 128,019

S ,1.406,542
S 70.723

S 3.242.018

S 3.537.259

S 13.100.00

«A034
IBCRVOO

$ 256.390
$ 13.610
$ 1,996.701
$ 137.953
$ 2.473,622

$ 4,878,27

SP023
IBCBB02

$ 40.000

$ 40.00

iV011
IBCRVOO

$ 59.537
$ 210.463
$ 439.195
$ 42.648
S 475,803

$ 72,354

$ 19.931

$ (6.513
$ (13.418

S 1.300.00

!A038
IBCRVOO

S 271.724

$ 271,72

'V253
;BCCO04

$ 139.376
S 25.624

S 165.00

*A001
BCRVOO

% 202.047
$ 881,518
$ 380.681
$ (464.246

$ 1.000.00

>V044
BCCO04

$ 79,463
$ 205.865

$ 14.672

$ 300.00

1A008
IBCRVOO

$ 1 .066
$ 42.459
$ 1,000.000
S 1.403,027

$ 257,288
$ 1,796,160

S 4.500.00

>V095
BCCO04

$ 56.090

$ 3.91

S 133.79

S 16,20

$ 210,00

AX607
BCC004

S 30,000

$ 30.000

.



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS -WAF HISTORY

it 6/30/05
ADVANCES

it 6/30/05
:uly advance against LPV046

Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd Januaiy advance against LRV01 9
2nd Januaiy advance against LRV094
2nd Januaiy advance against LRV023
2nd Januaiy advance against LPRV 1 42
3id Januaiy advance against LPRV142
Apnl advance against LRV 031 (Wals 1E. 2D. 3D. 4D)
July advance against LRV 026 (Wals 1 0. 2C. 3C. 4C)
August advance against LRV 015: LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010. LPV037
Sept advance against LPVOS5. LRAO 19
October advance against LRA019. LRA 034: LSP023
December advance against LRA034. LRV01 1
Februaiy advance against LPV253. 08BCCO04
Febiuary advance against LRA 05T. 08BCRVOO
February advance against LRV015 08BCRVOO: LPV 037
OBBCBB06; LRV01 1 08BCRVOO; LRA 038 08BCRVOO
LPV044 08BCCO04; LRA 008 08BCRVOO
Credit IPAC May 6
May advance against LRA008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance against LRA 008 08BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LPV 044 08BCCO04
June advance against LRA 008 03BCRVOO
June advance against LRA 008 08BCRVOO
June advance against LRA 01 9 08BCRVOO
June advance against LPV 095 08BCCO04
June advance againsl LRA 019 08BCRVOO

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

WAF No and
DATE

1F. 3B. 4B. part2E
pait4E
Dart 4E. 2E. 3E. 5A
3F. 1G. 2F. 3F. part4F
1H. part2G.4F. 6A
2G. 3G. 4G, 11. part 2h

21
1J.2J.3I.4I

part 2h. 3h. 3J. 4h.
part 4J. 5B plus 5E

part of 4J
part of 3J
Dart of 4J
part of 4 J
part of 1K
part of IK
2K
1L
1L
part2L

PV046
8BCV004

$ 100.000

S 100.000
$

LRV015
08BCRVOO

i 800.000
$ 1.292.257

$ 600.000

S

$ 2.692.257
S

LRV019
08BCRVOO

S 1.007,743
S 400.000

S 1.407.743
%

.RV094
08BCC004

$ 200.000

J 200.000
J

.RV023
I88CRVOO

S 2.000.000

S 19.990

$ 2.019.990
S

.PV142
08BCC004

I 600.000

$ 300.000
S 300.000

I 1.200.000
$

.RV026
08BCRVOO

S 900.000

S 900.000
S

-RV031
08BCRVOO

$ 3.627.000

$ 3.627.000
S

LRA010
I8BCRVOO

$ 1.054.448
$ 1.000,000
$ 270.552

S 2.325.000
$

PV037
18BCC004

S 470.552

$ 309.448

I 780.000
J

1

PV037
"BC8B06

r
i

i

i
5 20.000

1
1

-1 (6.430

! (8558

1
1

;

i

$ 5.312
I 8.258

PV085
08BCC004

S 258.000

J 258.000

$

RA019
18BCRVOO

S 1.160.000
$ 2.690.000

I 82.209

i 783,230

S 4.715.439
S 8.384.561

.RA034
I8BCRVOO

S 270.000
% 4.608,276

S 4.878576
$

SP023
8BCBB02

$ 40.000

I (13.418

J 26.582
$ 13.418

RV011
I88CRVOO

S 270.000

S 977.577

S 1.247.577
J 52.423

RA038
I8BCRVOO

J 271.724

1

'

% 271.724
%

.PV253
I8BCC004

$ 165.000

S 165.000
S

.RA001
I8BCRVOO

$ 1.000.000

S 1,000,000
$

.PV044
I8BCCO04

$ 265.328

I (205.865

$ 205.865

$ 14.672

$ 300.000
S

.RA008
IBBCRVOO

$ 43.525

S (42.459
$ 1.000.000

$ 42.459
S 1.403.027
$
$ 257588
$ 1.796.160

$ 4.500.000
$

.PV095
I8BCCO04

S 56.090

J 56.090
S 153.910

VAX607
I8BCCO04

$
S 30.000



USEPA/VoIpe IAG (IAG #DW6995388401-0)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009) .
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

Total Cost $

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
S 1,043,931
$ 4,254,015
$ 15,000

S 12,146,990

FY03 Comm. Curre

$ 271,180 $
$ 175,942 $
$ 199,356 $
$ 28,862 $

$ 675,340 $

$ 102,419 $
$ 2,744,400 $
$ 350,000 $
$ 1,101,904 $
$ 5,134 $
$ - $
$ 4,303,857 $

$ 54,989 $
$ 169,438 $

$ 5,203,624 $

EPA SUMMARY

FY04 Planned
$ 1,559,211
$ 7,568,347
S 1,605,680
S 9,955,784
S 21,430
$ 112,354
$ 20,822,805

nt Month FY04 Comm.

$ 728,560
$ 450,008
S 412,342
$ 83,151

S 1,674,062

$ 618,409
$ 5,726,132
S 1,439,171
$ 7,572,185
$
$ 22,830

$ 15,378,727

$ 199,107
$ 674,410

$ 17,926,305

FY05 Planned
$ 1,028,959
$ 7,726,994
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,188,631

Current Month FY05 Comm. Current

$ - $ 586,505 $
S - $ 381,228 fe
$ - $ 315,223 S
$ - $ 86,682 $

$ - $ 1,369,639 $ 2

$ - $ 322,531 S
$ - $ 4,410,171 $ 8
$ - $ 690,000 $ 3
$ - $ 4,993,017 $ 6
$ - $ i
$ - $ - $
S - $ 10,415,719

$ - $ 137,070
$ - $ 461,891

5 1,8

>

)

$ - $ 12,384,320 i 2,1

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ - 13,570
S 92,423
$ 41,318,560
$ 41,318,560
$ 0

Cumulative
Month Committed Costs

75,789 $ 1,586,245
49,263 $ 1,007,179
67,958 $ 926,921
28,307 $ 198,696

21,318 $ 3,719,041

$ 1,043,359
33,465 $ 12,880,703
30,000 $ 2,479,171
70,504 $ 13,667,107

$ 5,134
$ 22,830

33,969 $ 30,098,303

9,825 $ 391,166
81,015 $ 1,305,739

»6,127 $ 35,514,248

S 5,804,312

$ 5,804,312
86.0%

Current Month

$ 75,789
$ 49,263
$ 67,958
$ 28,307

$ 221,318

$
$ 833,465
$ 330,000
$ 670,504
$
$
$ 1,833,969

$ ' 9,825
$ 81,015
$ 2,146,127



USEPA/VoIpe IAG (IAG #DW6995388401-0)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; ASO11; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; ASO 12; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; ASO 12)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355; AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

Total Cost $

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY03 Planned
S
s
$
$
$ .

$

FY03

$
$
$
$
$

$
$
$
S
$
$
$

$•
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

EPA SUMMARY

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680 '
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

\

Actual Cost Current Month FY04 Actual Cost Current Month

271,180 $
175,942 $
199,356 $
28,862 $

675,340 $

$ 728,560 $
$ 450,008 $
$ 412,342 $
$ 83,151 $

$ 1,674,062 $

100.389 $ I - $ 611,097 $ 6,495
2,740,367 S ! - $ 5,656,360 $ 39,282

350,000 $
1,099,773 S

5,134 S
$

4,295,663 S

54,989 $
169,438 $

$ 5,195,430 $

$ 1,427,097 $
$ 7,420,455 $ 34,425
$ - $ -
$ 21,899 $

$ 15,136,907 $ 80,202

$ 199,107 $
$ 674,410 $

$ 17,684,485 $ 80,202

FY05 Planned
$ 1,028,959
$ 7,726,994
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,188,631

FY05 Actual Cost Cun

$ 573,126 S
$ 372,532 $
$ 230,206 $
$ 51,689 $
$ 1,227,552 $

$ 158,890 S
$ 2,754,379 S
$ 105,632 $
$ 1,186,473 $
$ - $
$ - $
$ 4,205,374 $

S 124,120 S
S 376,037 $

$ 5,933,083 $

ent Mo

104,7
68,0
35,9
5,9

214,6

30,2
549,0

22,8
216,1

-
-

818,3

9,6
14,7

1,057,4

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560
$ 41,318,560
$ 0

Cumulative
ith Actual Costs

!9 $ 1,572,866
'4 $ 998,482
17 $ 841,904
>3 $ 163,702

'2 $ 3,576,953

i5 $ 870,375
14 $ 11,151,107
!5 $ 1,882,728
>4 $ 9,706,701

$ 5,134
$ 21,899

»8 $ 23,637,944

!5 $ 378,216
!4 $ 1,219,885

8 $ 28,812,998

$ 12,505,562

$ 12,505,562
69.7%

Current Month

$ 104,729
$ 68,074
$ 35,907
$ 5,963

$ 214,672

$ 36,750
$ 588,376
$ 22,885
S 250,589
$
$
S 898,600

$ 9,625
$ 14,784

$ 1,137,680



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
S
$
S
$

$

$
$
$
$
S

$

$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03Comm C

112,193 $
72,791 $

162,435 $
S

347,419 $

102,419 $

8,287 S
10,108 $

468,233 $

FY04 Planned FY05 Planned
$ 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
$ 1,605,680 $ '768,626
$ 9,955,784 $ 8,589,953
$ 21,430 $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 $ 18,188,631

irrent Month FY04 Comm. Current Month FY05 Comm.

$ 240,567 $ - $ 123,078
$ 148,618 $ - $ 80,001
$ 296,762 $ - $ 223,736
$ 1,258 $ - $ 1,171
$ 687,205 $ - $ 427,986

$ 618,409 $ - $ 322,531

$ 3,024 $ - $ 1,660
$ 38,436 $ - $ 23,287
$ 1,347,074 $ - $ 775,465

Curre

$
$
$
$
$

S

$
$
$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
t Month Committed Costs

8,407 $ 475,838
5,464 $ 301,409

67,958 $ 682,933
(299) $ 2,430

81,530 S 1,462,610

$ 1,043,359

$ 12,972
2,888 $ 71,831

84,418 $ 2,590,771

S 253,495
91.1%

Current Month

$ 8,407
$ 5,464
$ 67,958
$ (299)
$ 81,530

$

$
$ 2,888
$ 84,418



1 ) Database & General Support (N-3330; AS01 1 ; BS01 1 )
Financial Summary

At 6/30/05

Funds Authorized FY03 Planned
1 ) Database & General Support (N- 3330; AS011; BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)RJ/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224) $
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Actual Cost Cur
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $ 112,193 $
Overhead $ 72,791 $

Volpe In-House Support $ 162,435 $
Volpe Travel $ - $

Subtotal-Volpe Engineering $ 347,419 $

Contracts:
Subtotal-Contracts S 100,389 $

Equip/Supplies/Other: $ 8,287 $

FY04 Planned FY05 Planned
$ 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
S 1,605,680 $ 768,626
S 9,955,784 $ 8,589,953
$ 21,430 S 8,258
$ 112,354 $ 65,84
$ 20,822,805 $ 18,188,63

rent Month FY04 Actual Cost Current Month FY05 Actual Co t Cur

$ 240,567 $ - S 121,900 $
$ 148,618 $ - $ 79,235 $
$ 296,762 $ - $ 143,992 $
$ 1,258 $ - $ 1,171 $

$ 687,205 $ - $ 346,299 $

$ 611,097 $ 6,495 $ 158,89( $

S 3,024 S - $ 460 $
Volpe AcqO/H (4.25% of Contracts) $ 10,108 $ '• - $ 38,436 $ - S 23,236* $

TOTAL COST $ 466,203 $ - S 1,339,762 $ 6,495 $ 528,885 $i
;

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

Planned
S 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
ent Month Actual Cost

16,503 $ 474,660
10,727 $ 300,644
23,180 $ 603,189

1,171 $ 2,430

51,580 $ 1,380,923

30,255 $ 870,375

$ 1 1 ,772
2,888 $ 71,780

84,723 $ 2,334,850

$ 509,416
82.1%

Current Month

$ 16,503
$ 10,727
$ 23,180
$ 1 , 171

$ 51,580

$ 36,750

$
$ 2,888

$ 91,218



WAF 01 - VX58 Nx330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

4653

4683

4707

4655

4684

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

41

41 Total

35

35 Total

40

40

40

40

40 Total

41

41

41 Total

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

tin? 4i x so

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

•'$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$50,000.00

$50,000.00

$200,000.00

$50,000.00

$50,000.00

$100,000.00

$322,531.00

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

sinn IRS sn

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$21,096.75

$446,096.75

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$611,096.75

$611,096.75

$22,429.61

$22,429.61

$50,000.00

$50,000.00

$28,907.74

$0.00

$128,907.74

$7,552.61

$0.00

$7,552.61

$158,889.96

Balance

$2,030.00

$2,030.00

$0.00

$0.00

$0.00

«7 mnnn

$0.00

$0.00

$0.00

$0.00

$7,312.25

$7,312.25

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

' $0.00

$7,312.25

$7,312.25

S I O I . 3 9

$101.39

$0.00

$0.00

$21,092.26

$50,000.00

$71,092.26

$42,447.39

$50.000.00

$92,447.39

$163,641.04

VX 58 PR Master for June FY05.xls
Page!



WAF 01 - VX58 Nx330 and AS011

PY

200S Total

WAF Total

PPA PR Contractor Task Order DOCUMENT Commitment

$322,531.00

$1,043,358.50

Actual Cost

$158,889.96

$870,375.21

Balance

$163,641.04

$172,983.29

VX 58 PR Master for June FY05.xls
Page 2



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead S

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
S 1 ,605,680
S 9,955,784
$ 21,430
S 112,354
$ 20,822,805

FY03 Comm Current Month FY04 Co mm.
|

$ 94,915 $ - $ 313,067
S 61,581 S - S 193,406
$ 29,105 $
$ 28,862 $
$ 214,464 S

$ 2,744,400 S

$ 7 S
$ 103,068 $

$ 3,061,939 $

S 115,555
$ 74,696

$ 696,724

$ 5,726,132

$ 4,711
$ 244,730

$ 6,672,298

i

i

FY05 Planned
i $ 1,028,959

$ 7,726,994
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,188,631

Current Month FY05 Comm. Curren
i
i

$ - $ 303,446 $
$ - $ 197,240 $
$ - $ 91,487 $
$ - $ 78,818 $

$ - $ 670,992

$ - $ 4,410,171 !

;

$ - $ 755 $
$ - $ 191,353 $

$ - $ 5,273,271 1

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
S 41,318,560

Cumulative
Month Committed Costs

30,334 $ 711,428
19.717 $ 452,227

$ 236,148
24,425 $ 182,376

74,476 S 1,582,179

833,465 $ 12,880,703

(57) $ 5,474
35,420 $ 539,151

943,304 $ 15,007,507

$ 2,453,724
85.9%

Current Month

$ 30,334
$ 19,717
S
$ 24,425

$ 74,476

$ 833,465

$ (57)
$ 35,420

$ 943,304



Funds Authorized
1) Database & General S
2) Design & Oversight
3) RJ/CSS/PE Study (N-
4) Cleanup & Remediati
5) BNSF Oversight (N3
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

345;AS009)
1 Summary
/30/OS

FY03 Planned
3rt(N-3330; A S 0 1 1 ; B S 0 1 1 ) $ 1,103,584
345; AS009; BS009) $ 5,730,459
;AS012;BS012) $ 1,043,931
«344; AS008; BS008) $ 4,254,015
AS195;BS195 ) $ 15,000
BS224)

$ 12,146,990

FY04 Planned
$ 1 ,559 ,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
S 112,354
$ 20,822,805

FY03 Actual Cost Current Month FY04 Actual Cost
>mt.:

Volpe Labor $ 94,915 $
Overhead $ 61,581 $

Volpe In-House Support $ 29,105 $
Volpe Travel $ 28,862 $

Subtotal-Volpe Engineering $ 214,464 $

Subtotal-Contracts $ 2,740,367 $

$ 7 $
:ontracts) $ 103,068 $

TOTAL COST $ 3,057,906 $

OTAL AVAILABLE FUNDS
red to Total Available Funds

$ 313,067
$ 193,406
$ 115 ,555
$ 74,696

$ 696,724

$ 5,656,360

$ 4,711
$ 244,730

S 6,602,526

FY05 Planned
$ 1 ,028,959
$ 7,726,994
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,188,631

Current Month FYOS Actual Cost

$ - $ 296,463
$ - S 192,701

Currer

J
>

$ S 86,214 S
$ - $ 46,786 S

$ - $ 622,165 $
i

S 39,282 $ 2,754,379

$ $ 755

S

S
$ $ 167,553 $

$ 39,282 $ 3,544,852 S

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
t Month Actual Cost

48,007 $ 704,445
31,204 $ 447,689
12,727 $ 230,875
3,573 $ 150,344

95,511 $ 1,533,353

549,094 $ 11,151,107

(57) $ 5,474
14,510 $ 515,351

659,058 $ 13,205,285

$ 4,255,946
75.6%

Current Month

$ 48,007
$ 31,204
$ 12,727
$ 3,573

$ 95,511

588,376

(57)
14,510

698,340



WAF 02 - VX 58 Nx345 and AS009

PY

2003

2003

2003

2003

2001

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4J80

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashins Total

COM

COM

COM

CDM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

Task Order

24

24

24

74

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

I 25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

ponnnni?

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,883.25

$10,883.25

$125,000.00

$450,000.00

$80,000.00

S77 767 nn

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

t77 7fi7 nn

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$299,540.44

$812,433.44

$360,000.00

$223,862.00

$30,209.37

$614,071.37

$60,000.00

$37,500.00

$87,355.61

$184,855.61

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

SO.OQ

$0.00

SO.OO

$n nn

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$37,393.56

$37,393.56

$0.00

$0.00

$19,733.63

$19,733.63

$0.00

$0.00

$12,644.39

$12,644.39

$0.00

$0.00

$0.00

$0.00

VX 58 PR Master for June FY05.xls
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WAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4719

4593

4637

4652

4654

4675

4678

4734

4592

4636

4651

4706

4739

4755

4235

Contractor

COM

COM

COM

COM

PDM

COM

COM

COM Total

New A/E contract min

Mew A/E contract min Total

COM

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Parsons Brinckerhoff

Parsons Brinckerhoff Total

Task Order

31

31

31 Total

32

32

37

32

32

32 Total

29

29 Total

31

31

31

31

31

31

31

31 Total

32

32

32

32

32

32

32 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

qqnnnniT

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

05D30111

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

f ^nn nnn nn

$750,000.00

$250,000.00

$2,540,000.00

$5,726,132.00

$0.00

$0.00

$5,726,132.00

$161,292.00

$161,292.00

$225,000.00

5350,000.00

$150,000.00

$350,000.00

$131,446.00

$315,986.00

$60,482.00

$1,582,914.00

$475,000.00

$350,000.00

$800,000.00

$200,000.00

$275,982.00

$500,000.00

$2,600,982.00

$4,345,188.00

$2,500.00

$2,500.00

Actual Cost

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$^nn nnn nn

$750,000.00

$250,000.00

$2,540,000.00

$5,656,360.42

$0.00

$0.00

$5,656,360.42

$0.00

$0.00

$225,000.00

$350,000.00

$150,000.00

$350,000.00

$131,446.00

$119,921.26

$0.00

$1,326,367.26

$475,000.00

$350,000.00

$603,011.71

$0.00

$0.00

$0.00

$1,428,011.71

$2,754,378.97

$0.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

^nnn

$0.00

$0.00

$0.00

$69,771.58

$0.00

$0.00

$69,771.58

$161,292.00

$161,292.00

$0.00

$0.00

$0.00

$0.00

$0.00

$196,064.74

$60,482.00

$256,546.74

$0.00

$0.00

$196,988.29

$200,000.00

$275,982.00

$500,000.00

$1,172,970.29

$1,590,809.03

$2,500.00

$2,500.00

VX 58 PR Master for June PY05.xls
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\VAF 02 - VX 58 Nx345 and AS009

PY

2005

2005

2005 Total

YVAFTnlal

PPA

VX58

VX58

PR

4235

4767

Contractor

Tetra Tech Inc

Tetra Tech Inc Total

Tip Top Security

Tip Top Security Total

Task Order DOCUMENT

05D30110

Commitment

$2,500.00

$2,500.00

$59,983.00

$59,983.00

$4,410,171.00

f 19 ssn 7m ?s

Actual Cost

$0.00

$0.00

$0.00

$0.00

$2,754,378.97

$11 is) mfi fiA

Balance

$2,500.00

$2,500.00

$59,983.00

$59,983.00

$1,655,792.03

f i 779 <i9fi fil

VX 58 PR Master for June FY05.xls
Page 5



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support. $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
S 15,000

$ 12,146,990

FY03 Comm Current

$ 16,864 $
$ 10,941 $
$ - $
$ - $
$ 27,805 $

$ 350,000 $

$ 10 $
$ 12,981 $
$ 390,796 $

FY04 Planned
$ 1 ,559,211
$ 7,568,347
$ 1,605,680
S 9,955,784
$ 21,430
S 112 ,354
$ 20,822,805

Month FY04 Comm.

$ 33,231
$ 20,529
$
$
$ 53,760

$ 1,439,171

$ 5
$ 60,244

S 1,553,180

FY05 Planned
$ 1,028,959
$ 7,726,994
$ 768,626
$ 8,589,953
$ 8,258
$ 65,841
$ 18,188,631

Current Month FY05 Comm.

$ - $ 19,800
$ - $ 12,870
$ - $
$ - $ 3,049
$ - $ 35,720

$ - $ 690,000

$ - $
$ - $ 29,325
$ - $ 755,045

Curre

$
$
$
$
S

S

$
$
$

Planned
S 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
t Month Committed Costs

2,832 $ 69,895
1,841 $ 44,341

$
1,440 $ 3,049
6,113 $ 117,285

330,000 $ 2,479,171

S 15
14,025 $ 102,550

350,138 $ 2,699,022

$ 13,581
99.5%

Current Month

$ 2,832
$ 1 ,841
$
$ 1 ,440
$ 6,113

$ 330,000

$
$ 14,025
$ 350,138



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Descrintion
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel

Subtotal-Volpe Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
S 5,730,459
$ 1,043,931

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680

$ 4,254,015 S 9,955,784
$ 15,000

$ 12,146,990

FY03 Actual Cost Current

$ 16,864 $
$ 10,941 $
$ - $
S - $

$ 27,805 $

$ 350,000 $

$ 10 S
$ 12,981 $
$ 390,796 $

S 21,430
$ 112,354
$ 20,822,805

Month FY04 Actual Cost

$ 33,231
$ 20,529
$
$
$ 53,760

$ 1,427,097

$ 5
$ 60,244

$ 1,541,106

!

' FY05 Planned
S 1,028,959
$ 7,726,994
$ 768,626
S 8,589,953
S 8,258
$ 65,841
$ 18,188,631

Current Month FY05 Actual Cost

$ - $ 19,454
$ - $ 12,645
$ - '$
$ - $ 1,609
$ - $ 33,709

$ - $ 105,632

$ - $
$ - $ 15,300
$ - $ 154,641

Curre

$
$
$
$
$

$

$
$
$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712.602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
it Month Actual Cost

3,553 $ 69,549
2,310 $ 44,116

$
$ 1 ,609

5,863 S 115,274

22,885 $ 1,882,728

$ 15
$ 88,525

28,748 $ 2,086,543

S 616,060
76.9%

Current Month

$ 3,553
$ 2,310
$
$
$ 5,863

$ 22,885

$
$
S 28,748



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

^4462

4630

4717

4758

4719

Contractor

COM

COM

CDM Total

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

L.UM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

2.1

21

21

21

21 Total

29

"29

29 Total

21

21

21

21 Total

29

29 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99UOOOr7

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350 ooo nn

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$60,000.00

$330,000.00

$590,000.00

$100,000.00

$100,000.00

$690,000.00

$690,000.00

$2,479,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350 00000

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$36,530.55

$487,096.55

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,427,096.55

$1,427,096.55

$105,631.73

$0.00

$0.00

$105,631.73

$0.00

$0.00

$105,631.73

$105,631.73

$1,882,728.28

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

$0.00

$12,074.45

$12,074.45

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$030'

$0.00

$12,074.45

$12,074.45

$94,368.27

$60,000.00

$330,000.00

$484,368.27

$100,000.00

$100,000.00

$584,368.27

$584,368.27

$596,442.72

VX 58 PR Master for June FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RJ/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Engineering/Proj. Mgmt.:
Volpe Labor S

Overhead
Volpe In-House Support $

Volpe Travel $

Subtotal-Volpe Engineering S

Contracts:
Subtotal-Contracts S

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comm Current

S 47,208 S
$ 30,628 S

FY04 Planned FY05 Planned
$ 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
$ 1,605,680 $ 768,626
$ 9,955,784 $ 8,589,953
$ 21,430 : $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 $ 18,188,631

Month FY04Comm. Current Month FY05 Comm.

$ 141,695 $ - $ 140,181
S 87,455 $ - $ 91,118

$ 7,815 $ , - $ 25 $ - $
$ - $

S 85,651 $

$ 1,101,904 $

$ 46,684 $
$ 43,103 $

$ 1,277,343 $

S 7,197 $ - $ 3,643

$ 236,373 $ - $ 234,942

$ 7,572,185 $ - $ 4,993,017

$ 191,366 $ - $ 134,654
S 327,247 $ - $ 217,926

$ 8,327,171 $ - $ 5,580,539

Curre

$
$
$
$
$

$

$
$
$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative

t Month Committed Costs

34,217 $ 329,084
22,241 $ 209,201

$ 7,840
2,741 $ 10,841

59,199 S 556,966

670,504 $ 13,667,107

9,882 $ 372,705
28,682 $ 588,277

768,266 $ 15,185,054

$ 3,009,414
83.5%

Current Month

$ 34,217
$ 22,241
$
$ 2,741

$ 59,199

$ 670,504

$ 9,882
$ 28,682

$ 768,266



Funds Authorized
1) Database & General S
2) Design & Oversight (
3) FU/CSS/PE Study (N-
4) Cleanup & Remcdia
5) BNSF Oversight (N3
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description

Volpe Enginecring/Proj.

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

(N-3344; AS008)
1 Summary
/30/05

FY03 Planned
art (N- 3330; AS011;BS011) $ 1,103,584
45; AS009; BS009) $ 5,730,459
; AS012;BS012) $ 1,043,931
(N-3344; AS008; BS008) $ 4,254,015
AS195;BS195 ) $ 15,000
BS224)

$ 12,146,990

FY03 Actual Cost Current M

^mt.:
Volpe Labor S 47,208 S

Overhead $ 30,628 $
Volpe In-House Support $ 7,815 $

Volpe Travel $ - $

Subtotal-Volpe Engineering $ 85,651 $

Subtotal-Contracts $ 1,099,773 S

$ 46,684 $
rontracts) $ 43,103 $

TOTAL COST $ 1,275,212 $

OTAL AVAILABLE FUNDS
red to Total Available Funds

FYQ4 Planned FY05 Planned
$ 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
$ 1,605,680 ; $ 768,626
$ 9,955,784 $ 8,589,953
$ 21,430 $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 $ 18,188,631

onth FY04 Actual Cost Current Month FY05 Actual Cost

$ 141.695 $ - $ 135,308
$ 87,455 $ - $ 87,950
S 25 $ - $
$ 7,197 $ - $ 2,122

$ 236,373 $ - $ 225,380

$ 7,420,455 $ 34,425 $ 1,186,473

$ 191,366 S - $ 122,904
$ 327,247 $ - $ 169,948

$ 8,175,441 $ 34,425 $ 1,704,705

Curre

$
$
$
$

$

S

$
$

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative

t Month Actual Cost

36,666 $ 324,211
23,833 $ 206,034

$ 7,840
1,219 $ 9,319

61,718 $ 547,403

216,164 $ 9,706,701

9,682 $ 360,955
(2,614) $ 540,299

284,950 $ 11,155,358

$ 7,039,110
61.3%

Current Month

$ 36,666
$ 23,833
$
$ 1,219

S 61,718

$ 250,589

$ 9,682
$ (2,614)

S 319,375



WAF 04 - VXS8 Nx344 and AS008

._. .

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

100J Total

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX3S8

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

" 4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

4508

4528

4520

4572

Contractor

Alphapets

Alphapets Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

Antler Tree

Antler Tree Total

ER

ER

ER

ER

Task Order

rcsid nil

resid nil

resid fill Total

1

1

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

1

1

1 Total

2

2

DOCUMENT

03P80378

03D300I5

03D30015

03P80393

02D30013

02D30013

02D300I3

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03P80179

03P80178

04P80180

04P80057

04D30030

04D30030

D4D30030

04D30030

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,411.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,101,904.31

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87.500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,95500

$9,955.00

$10,000.00

$10,000.00

$1,099,771.01

$13,310.00

$13,310.00

$5,070.00

$5,070 00

$5,070.00

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$1,111.30

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX 58 PR Master Tor June FY05.xls
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WAF 04 - VX58 Nx344 and AS008

—

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VXS8

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX59

VX58

VX58

VX58

VX58

PR

4536

4536A

4536B

4581

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4535

4537

4338

4397

4448

Contractor

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

LibbyRestoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

New contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

Task Order

2 Total

4

4

4

4

4 Total

,

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plant

screening plant Total

resid fill

Resid nil

resid nil Total

Filters

Filters Total

1

1 Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003 1

04D30031

04D30031

04D30031

04D30031

04D3003I

04D3003I

04D30029

04D30029

04D30029

04D30029

041330029

cc

initiation $524,359

03D30015

03D300I5

04F50045

2403D3022

Commitment

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68^99.47

$189,172.47

$0.00

$192,018.56

J2.275.00

$2,275.00

$2,275.00

$0.00

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3,599.61

Actual Cost

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.96

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$233,743.06

$615,883.06

$0.00

$808,952.41

$1,860.00

$986.09

$2,846.09

$121,073.00

$68.099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2.275.00

$0.00

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$3,599.61

$3.599.61

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

VX 58 PR Master for June FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

-2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4467

4481

4490

4543

4578

4423

4422

4301

4499

4444A

4569

4319

4327

4334

4309

4446

4488

4567

4576

4316

4340

4359

4343

4369

4388

Contractor

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLLJT 13 -- -

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Sal.UT 14

Task Order

2

2 Total

3

3 Total

4

4 Total

5

5 Total

6

6 Total

1

I Total

2

2

2 Total

4

4

4

4 Total

5

5

5

5

5

5 Total

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

DOCUMENT

2403D3022

03D30022

03D30022

03D30022

03D30022

04P80195

03P80393

02D30013

02D30013

02D30013

02D30013

03D300I4

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

Commitment

510,739.04

$10,739.04

$24,051.61

$24,051.61

$4,609.88

$4,609.88

$10,875.51

$10,875.51

$3,510.67

$3.510.67

$74,000.00

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

Actual Cost

$10,739.04

$10,739.04

$21,285.61

$21,285.61

$4,477.88

$4,477.88

$10,875.51

$10,875.51

$3,510.67

$3,510.67

$70,600.00

$125,088.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.51

$312,728.07

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

$75,000.00

$38,921.56

$147,424.63

$0.00

$443,665.14

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

Balance

$0.00

$0.00

$2,766.00

$2,766.00

$132.00

$132.00

' $0.00

$0.00

$0.00

$0.00

$3,400.00

$6,298.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7.532.67

SO.OO

$0.00

$0.00

$26,686.37

$0.00

$26,686.37

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

VX 58 PR Master for June FY05.xls
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WAF 04 - VX58 Nx344 and AS008

—

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

. ._..

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VXS8

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

4523

4553

4556

4480

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securitas

Task Order

10

10 Total

11

11

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

17

17

17

17 Total

18

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

DOCUMENT

03D30014

03D300I4

03D30014

03D300I4

03D30014

03D30014

03D300I4

03D30014

03D300I4

error cancelled

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03D300I4

03D30014

03D300I4

03D30014

03P80I79

04P80077

03F50036

Commitment

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.27

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.06

$36,236.60

$36,236.60

$4,426,170.29

$3,810.00

$25,000.00

$28,810.00

$20,580.00

Actual Cost

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$106,465.17

• $412,490.93

$6.358.74

$6,358.74

$362,869.61

$0.00

$362.869.61

$107,776.88

$107,776.88

$22,459.79

$0.00

$22,459.79

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

$6,358.74

$443,499.26

$106.787.29

$20.000.00

$2,000.00

$19,175.00

$1,917.50

$593,379.05

$36,236.60

$36,236.60

$4,335,881.13

$3,810.00

$24,775.00

$28.585.00

$20.580.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$43,488.83

$43,488.83

$0.00

$0.00

$0.00

$0.00

-- $0.00

$0.00

$0.00

$2,540.21

$4,632.66

$7,172.87

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.00

$0.00

$90,289.16

$0.00

$225.00

$225.00

$0.00

VX 58 PR Master for June FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4328

4382

4453

4530

4546

4345

4329

4386

4320

4332

4498

4498

4322

4582

4702

4750

4712

4619

4645

4645

4656

4740

4759

4667

Contractor

Securitas

Securitas

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sjming Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Blossom Boutique

Blossom Boutique

Blossom Boutique

Blossom Boutique Total

Commercial Service peat moss cancelled

Commercial Service peat moss cancelled Total

DLKing

DL King Total

ER

ER

ER

ER

ER

ER

Task Order

Tenl

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

Topsoil

Topsoil Total

Decon trailer

Decon trailer Total

10

10

10 Total

11

1,

I ,

11 Total

12

DOCUMENT

03F50036

03F50036

03F50036

03F50036

03F50036

04PB0069

04P80058

04P80134

03P80178

04P80078

04P80078

04P80078

04D30004

05P80131

05P8013I

05P80I31

05P80088

04D30030

04D30030

04D30030

04D30030

04D30030

Commitment

$49,975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

$150,000.00

$150,000.00

$7,572,184.96

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$284,006.94

$0.00

$284,006.94

$101,134.14

$81,801.21

$163,602.42

$346,537.77

$373,622.09

Actual Cost

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60,027.00

$247,329.26

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$98,400.00

$98,400.00

$98,400.00

$7,420,454.59

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$28,970.00

$28,970.00

$28,970.00

$0.00

$0.00

$0.00

$19,332.93

$0.00

$0.00

$19,332.93

$0.00

Balance

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

$0.00

$0.00

$0.00

$47.00

$51,600.00

$51,600.00

$51,600.00

$151,730.37

$2,500.00

$54,485.25

$2,064.50

$59,049.75

$0.00

$0.00

$0.00

$0.00

$0.00

$284,006.94

$0.00

$284,006.94

$81,801.2

$81,801.2

$163,602.42

$327,204.84

$373,622.09

VX 58 PR Master for June FY05.xls
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WAF 04 - VXS8 M.X344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4672

4741

4704

4700

4713

4741

4599

4610

4611

4600

4692

4709

4584

4633

4703

4638

4677

4690

4718

4760

4698

4733

4601

4685

Contractor

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libbv Restoration Total

Lincoln County Landfill

Lincoln County Landfill Total

Loomis, John M.

Loomis, John M. Total

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS

MCS Total

Task Order

12 Total

13

13

13 Total

15

IS Total

16

16 Total

17

17

17 Total

3

3 Total

7

7 Total

1

1 Total

6

6 Total

8

8

8 Total

9

9

9

9

9

9 Total

14

14

14 Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D3003I

04D3003I

2403D30016

05P80142

04D30029

04D30029

04D30029

04D30029

04D30029

04D30029

orig to be 25485.84

04D30029

04D30029

04D30029

04D30029

Commitment

$373,622.09

$443,793.29

$9,108.00

$452,901.29

$722,597.76

$722,597.76

$72,920.80

$72,920.80

$121,193.39

$7,015.00

$128,208.39

$25,000.00

$2,405,795.04

$5.110.25

$5,110.25

$165,155.14

$165,155.14

$25,000.00

$195,265.39

$48,000.00

$48,000.00

$48,000.00

$12,000.00

$12,000.00

$252,360.56

$252,360.56

$274,775.41

$34.283.00

$309,058.41

$118,292.04

$3,915.00

$816.00

$17,411.24

$21,754.86

$162,189.14

$690,162.00

$104,880.41

$795,042.41

$25.000.00

$1-4.924.00

$1,558.574.52

Actual Cost

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,683.32

$22,016.25

$0.00

$0.00

$157,188.20

$157,188.20

$22,035.67

$179,223.87

$0.00

$0.00

$0.00

$1,000.00

$1,000.00

$252,360.56

$252,360.56

$274,775.41

$34,282.96

$309,058.37

$89,249.56

$0.00

$0.00

$0.00

$0.00

$89,249.56

$0.00

$0.00

$0.00

$25,000.00

$0.00

$675,668.49

Balance

$373,622.09

$443,793.29

$9,108.00

$452,901.29

$722,597.76

$722,597.76

$72,920.80

$72,920.80

$121,193.39

$7,015.00

$128,208.39

$22,316.68

$2,383,778.79

$5,110.25

$5,110.25

$7,966.94

$7,966.94

$2,964.33

$16,041.52

$48,000.00

$48,000.00

$48,000.00

$11,000.00

$11,000.00

$0.00

$0.00

$0.00

$0.04

$0.04

$29,042.48

$3,915.00

$816.00

$17,411.24

$21.754.86

$72.939.58

$690,162.00

$104,880.41

$795,042.41

$0.00

$14.924.00

$882,906.03

VX 58 PR Master for June FY05.xls
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WAF 04 - VX58 N.X344 and AS008

PY

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4676

4696

4587

4691

4768

4597

4595

4595

4708

4715

4743

4763

4764

4762

4596

4705

4612

4629

4591

4616

4679

4720

4731

4617

4598

Contractor

Mild Fence Company

Mild Fence Company

Mild Fence Companv Total

Noble

Noble

Noble

Noble Total

Noble Sales

Noble Sales Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

N W Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation

Parker Relocation Total

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Securitas

Sccuritas

Securitas

Securitas

Securitas

Securitas Total

Tip Top Security

Tip Top Security Total

Venture

Task Order

Fence

Fence

Fence Total

7

7 Total

8

8

8 -Total

9

9 Total

10

10

10 Total

,,

1 1 Total

12

12 Total

DOCUMENT

05P80I27

05P80I27

03D30015

03D300I5

05F50013

03D30022

03D30022

2403D30022

03D30022

05P80041

05P80041

03D30014

04P80077

03F50036

03F50036

03F50036

03F50036

03F50036

05D30I12

04P80078

Commitment

$16,015.00

$5,835.00

$21,850.00

$21,850.00

$26,250.00

$26,250.00

$52,500.00

$105,000.00

$22,996.00

$22,996.00

$30,298.46

$30,298.46

$18,139.68

$14,606.59

$32,746.-27

$16,647.10

$16,647.10

$28,698.78

$3,180.38

$31,879.16

$34,258.54

$34,258.54

$2,558.98

$148,388.51

$15,400.00

$13,475.00

$28,875.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

$30,923.00

$36,380.00

$9,968.12

$13,642.50

$120,927.12

$46,800.00

$46,800.00

$35,000.00

Actual Cost

$16,015.00

$3,025.50

$19,040.50

$19,040.50

$20,055.00

$0.00

$0.00

$20,055.00

$22,996.00

$22,996.00

$24.327.90

$24,327.90

$9,298.58

$14,606.58

- $23,905.16

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$48,233.06

$15,400.00

$0.00

$15,400.00

$0.00

$0.00

$0.00

$6,460.00

$6,460.00

$30,013.50

$30,923.00

$35,130.14

$1,828.10

$13,642.50

$111.537.24

$0.00

$0.00

$34.853.00

Balance

$0.00

$2,809.50

$2,809.50

$2,809.50

$6,195.00

$26,250.00

$52,500.00

$84,945.00

$0.00

$0.00

$5,970.56

$5,970.56

$8,841.10

$0.01

$8,841.11

$16,647.10

$16,647.10

$28,698.78

$3,180.38

$31,879.16

$34,258.54

$34,258.54

$2,558.98

$100,155.45

$0.00

$13,475.00

$13,475.00

$18,178.00

$18,178.00

$18,178.00

$23,540.00

$23,540.00

$0.00

$0.00

$1,249.86

$8,140.02

$0.00

$9,389.88

$46,800.00

$46,800.00

$147.00

VX 58 PR Master for June FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

PR

4643

4716

4769

4701

Contractor

Venture

Venture

Venture Total

Ward

Ward Total

Western Oilfields Supply

Western Oilfields Supply Total

Task Order DOCUMENT

05P80143

05P80I34

Commitment

$40,000.00

$11,198.00

$86,198.00

$45,000.00

$45,000.00

$11,150.00

$11,150.00

$4,993.017.33

$13,667,106.61

Actual Cost

$0.00

$1,020.00

$35,873.00

$0.00

$0.00

$0.00

$0.00

$1,186,473.41

$9,706,701.02

Balance

$40,000.00

$10,178.00

$50,325.00

$45,000.00

$45,000.00

$11,150.00

$11,150.00

$3,806,543.92

$3,960,405.59

VX 58 PR Master for June FY05.xls
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5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N-3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3)Rl/CSS/PEStudy(N-3346; AS012;BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Comtn Current

$ - $
$ - $
$ - $
$ - $
$ - $

$ 5,134 $

S - $
$ 178 $
$ 5,312 $

FY04 Planned FY05 Planned
S 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
$ 1,605,680 $ 768,626
$ 9,955,784 $ 8,589,953
$ 21,430 $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 S 18,188,631

*

Month FY04 Comm. Current Month FY05 Comm.

C ff f- J> J> Jt

^ « «O J) J>

Currer

S
$ - $ $ - $
$ - $ - $ - i s
$ - $ $

«; c tf
J" 3 J

S

$

$ C C (TJ) - J J»

$ - S - $ - S

$ - $ - $ S

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
t Month Committed Costs Current Month

$ - $
$ - $
C c
•p &

$ - $

S $

S 5.134 $

$ - $
$ 178 $
$ 5,312 $

S 8,258
39.1%



5) BNSF Oversight (N- 3355; AS19S; BS195 )
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS01 1 ; BS01 1)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N33S5; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000
$
$ 12,146,990

i

I

FY04 Planned FY05 Planned
S 1,559,211 $ 1,028,959
$ 7,568,347 • $ 7,726,994
$ 1,605,680 $ 768,626
$ 9,955,784 $ 8,589,953
S 21,430 $ 8,258
$ 112,354 i $ 65,841
$ 20,822,805 : S 18,188,631

FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost

$ tj>
t i.p j
$ ci
$ - $
$ - $

$ 5,134 $

$ - $
$ 178 $
$ 5,312 $

$ ' - $ - $ !
$ - $ - $ - !
$ $ - s - :

Curren

$ - $ I S - $
s - $ - s - $

S - $ $

$ - $ f $ - :
$ - $ r $ - :
$ s $ - ;

1

i

i

Planned
$ 2,844,266
$ 17 ,461 ,231
S 2,712,602
$ 18,194,468
$ 13,570
$ 92,423
$ 41,318,560

Cumulative
Month Actual Cost Current Month

$ - $
$ - $
$ - $
$ - $
$ - $

$ 5,134 $

$ - $
$ 178 $
$ 5,312 $

$ 8,258
39.1%



WAF 05 - VX58 Nx355

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Actual Cost

$5,134.00

$5,134.00

$5,134.00

$5,134.00

$5,134.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

VX 58 PR Master for June FY05.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 6/30/05

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; A S 0 1 1 ; B S 0 1 1 ) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)Rl/CSS/PEStudy(N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,01 5
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Comm Current fl
Volpe Engineering/Proj. Mgmt.:

Volpe Labor S - $
Overhead $ - $

Volpe In-House Support $ - $
Volpe Travel $ - $

Subtotal-Volpe Engineering $ - $

Contracts:
Subtotal-Contracts $ - $

Equip/Supplies/Other: $ - $
Volpe AcqO/H (4.25% of Contracts) $ - $

TOTAL COST $ - $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY04 Planned FY05 Planned
S 1,559,211 $ 1,028,959
$ 7,568,347 $ 7,726,994
S 1,605,680 : $ 768,626
$ 9,955,784 $ 8,589,953
$ 21,430 ; $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 ' $ 18,188,631

lonth FY04 Comm. Current Month FY05 Comm.

c <r c o
- & - J> - .5 - 1

f <r c «
- J> - J - 1 . 5 - J

Curren

<t o; c qj- J - o > - J - . >

$ - $ - $ i
S $ $ - 3

$ 22,830 $ - $ !

$ - $ - $ - 3
$ 3,752 $ - $ - 3
$ 26,582 $ - $ 3

i

i

Planned
$ 2,844,266
$ 17 ,461 ,231
$ 2,712,602
$ 18,194,468
$ 13,570
$ 92.423
$ 41,318,560

Cumulative
Month Committed Costs Current Month

$ - $
$ - $
$ $
$ - $
$ - $

S 22,830 $

- . $ - $
$ 3,752 $
$ 26,582 $

$ 65,841
28.8%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 6/30/05

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $_

Subtotal-V olpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

Subtotal-Contracts S

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost Current fl

$ - $
$ - $
$ - $
$ - $
$ - $

S - S

$ - $
$ - $
$ - $

!

FY04 Planned FYOS Planned
$ 1,559,211 | $ 1,028,959
$ 7,568,347 : $ 7,726,994
$ 1,605,680 ' $ 768,626
$ 9,955,784 I $ 8,589,953
$ 21,430 . $ 8,258
$ 112,354 $ 65,841
$ 20,822,805 $ 18,188,631

lonth FY04 Actual Cost Current Month FYOS Actual Cost

$ - $ - $ $
$ - $ $ - J
$ - $ - S - S

Curren

S - $ - $ jj

$ - $ - S - 3

$ 21,899 S - $ - !

$ - $ - $ - S
$ 3,752 $ - $ - $
$ 25,652 $ $ - $

i

Planned
$ 2,844,266
$ 17,461,231
$ 2,712,602
$ 18,194,468
$ 13,570
S 92,423
$ 41,318,560

Cumulative
Month Actual Cost

$
$
$
$
$

$ 21,899

$
$ 3,752

$ 25,652

$ 66,771
27.8%

Current Month



WAF 06 - VX58 AS 224

PY

2004

2004

2004

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$22,830.00

$0.00

$22,830.00

$22,830.00

$22,830.00

Actual Cost

$0.00

$21,899.15

$0.00

$21,899.15

$21,899.15

$21,899.15

Balance

$0.00

$930.85

$0.00

$930.85

$930.85

$930.85

VX 58 PR Master for June FY05.xls
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